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CCR No. 97-0688A Logged Date 5 / 1 3 / 9 7 Rev.     - Request Type CCR

Priority Routine Urgent x Emergency Affected Release B Change Class I I

Title (description)  Update DSS Level 4 Requirements and DADS RbRs to L4 Traces relating to Data Requests

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference:  AC 96-0561

RTM Change x Start New Baseline

Problem
Requirement and/or link modifications are needed for B0 validation.  Thrust of this CCR is to modify DSS L4
requirements relating to Data Requests, eliminate earlier L4s, add new links, and delete a link.

Proposed Solution
Requirements and/or links are modified as warranted.  For non-allowable attribute values use: 'unverified' for
acceptance and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission
essential' for requirement category; 'SDPS' for segment; 'functional' for type (L4s and RbRs).  Implement changes
in attached Tables.

Revision A:  Changed the proposed text changes to S-DSS-00710 to make more clear.  Fixed typographical errors
found in Update Table and Reference Table.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Mike Hood  (signed)  Mike Hood    5/13/97
Signature Date

Office SMO Office Manager (signed)   Farzad Davarya    5/13/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Joe Guzek      5/13/97
Signature Date
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